
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:10 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 018 Date: 13-Jan-2011 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 492

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I did not inspect this day. I was out of town attending a Caltrans sponsored RE seminar. However, I talked
with Tom Colombo on 1/14/2011 to discuss the CCO 124 work performed this day.

Bid Item: 001 0-RFW-EFA.124CCO-124 Remove Formwork Inside W2

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

26' SCISSOR LIFT

0.00

UR SF77318

0.00

No

0.00 0.00

WELDING MACHINE

2.00

S/N KF9374

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM HECTOR GARCIAPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM RICHARD KIIKVEEWelder 2.00 0.00 0.00 2.00

Diary: Dispute

CCO # 124

The work for this day was to offset the 4" Compressed air line under the north side of the W2W cap to
aviod a conflict with the concrete of the cap. Narciso Biagi worked 4 hours laying out the offset, and
Hector G, 2 hours. Rick K. spent 2 hours fitting up the weld. They used the scissor lift to access the work.

001 0-RFW-EFA.124
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